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Hanford Project Manager
U.S. Environmental Protection Agency
Reoion 10
712 Swift Boulevard, Suite 5
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t! Mr. ilavid B. Jansen, P.E. ^p^^ g'•. `,D
Hanford Project Manager N`b
State of Washington

^ Department of Ecology
P.O. Box 47600 su.DinC, to

=^+ Olympia, Washington 98504-7600 ^ ticc

^ Dear Messrs. Day and Jansen: JZvz^z1'

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENI ORDER CHANGE CONTROL FORMS
M-02-92-2, tiS-03-92-2, M-07-92-1, AND M-31-92-1, INCORPORATE ADDITIONAL
;NTERIM MiLESTONES AND TARGET DATES ASSOCIATED WITH THE TANK WASTE
REMEDIATION SYSTEM

Attached fr.r your review are the subject Class II Hanford Federal Facility
Agreement ar.d Consent Order (Tri-Party Agreement) change control forms.
These change control forms reflect interim milestones and target dates

r3 agreed to during the Tank Waste Remediation System (TWRS) negotiations
between the U.S. Department of Energy (DOE), Richland Field Office (RL) and
State of Washington Department of Ecology (Ecology) held in Seattle,
February 25, 1992. The change control forms have been updated to reflect
comments received from Ecology.

it continues to be DOE's position that the action to develop a new
Tri-Party Agreement interim milestone to evaluate laboratory hot cell,
capability duplicates existing efforts. Tri-Party Agreement Interim
Milestone M-10-05 and Target Milestone M-10-05-TO1 discuss laboratory hot
ce•!1 capabilities in the "Integrated Plan for Sampling and Analysis of
Hanford Wastes Measuring Greater than 10mREM per Hour." If the need exists
for an additional interim milestone for laoeratory hot cell capability,
this issue can be addressed in future negotiations concerning the TWRS.
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With regards to the questions on M-03-06 and M-03-07, the design on the
mechanical and electrical/instrument packages was divided into "in-cell"
work (C-250 and C-270) and "out-cell" work (C251 and C271) by the A/E,
Fluor Daniel. However, the General Contractor will combine the
Construction Packages, C-250 and C-251, and bid them as C-250 for the
Vitrification Building Mechanical. The same approach will be used for
the Electrical/Instrumentation C-270 and C-271 will be bid under a single
package, C-270. Consequently, proposed interim milestones M-03-06 and
MO-03-07 specify Construction Packages C-250 and C-270, respectively.

It is DOE's intent to build a facility to store canisters. Currently, the
design for the Glass Canister Storage Building is being evaluated to
determine if it can be adapted to allow the storage of other types of
canisters, including Cs and Sr capsules and spent fuel. If the building
can be adapted without major design changes, the proposed milestone is
accurate. If the Multi-Purpose Storage Building concept becomes a series
of buildings of which the Glass Canister Storage Building is one, the

- milestone remains accurate. If the design cannot be adapted without a
major redesign effort, this concept will be discussed with Ecology and a
new milestone for start of construction will be negotiated. DOE would like
to keep this milestone worded as it currently reads.

The remaining changes have been incorporated into the change packages.
Proposed interim milestone M-09-03 has been deleted from the submittal. If
there are any additional adjustments to the wording, hopefully these can be
worked out via telephone and we can get these milestones into the system.
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The original change request forms are being transmitted to Ecology. Upon
disposition, it is requested that Ecology transmit the original forms to
U.S. Environmental Protection Agency (EPA). EPA should then return the
signed change forms to RL.

^
If you or your staff have any questions regarding the attached change
control forms, please contact me at (509) 376-6798 or Mr. John Anttonen
(509) 376-7591.

Sincerely,

Yen isness
nford Project Manager

Attachments:
1. M-02-92-2
2. M-03-92-2
3. M-07-92-1
4. M-31-92-1

Change Control Forms

cc w/att: T. B. Veneziano, WHC
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S. H. Wisness, Ecology P. T. Day, EPA Incomming: 9203614
D. B. Jansen, Ecology

aubject: HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL
FORMS M-02-92-2, M-03-92-2, M-07-92-1, M-31-92-01, INCORPORATE
ADDITIONAL INTERIM MILESTONES AND TARGET DATES ASSOCIATED WITH THE
TANK WASTE REMEDIATION SYSTEM
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JUN 03 1992
CORRESPONDENCE

CONiROt ^

Correspondence Control A3-01 X
Presidents Office
T. D. Blankenship R2-30 X
S. L. Bradley B3-06
V. R. Dronen R3-42 X
R. L. Fritz R3-49 X
C. J. Geier B2-19 X
H. E. Gouge G6-02 X
H. D. Harmon, Level I X
J. M. Henderson S4-55 X
J. H. LaRue G6-16 X
D. W. Lindsey B2-35 X
P. J. Mackey B3-15 X
S. Marchetti x
H. E. McGuire X
W. C. Miller S4-55 X
R. D. Morrison B2-35 X
D. J. Newland X
D. B. Pabst B2-35 X
M. A. Payne X
J. H. Roecker, Assignee X
R. A. Smith X
T. B. Veneziano B2-35 X
D. D. Wodrich R2-23 X
R, D. Wojtasek L4-92 X

QOMC 4-22V_ X

* To show correct Author and Adressee
Letter only, on 6/11/92.

54-6000-117 (9/88) (EF) WEF008
Distribution Coversheet
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FORMS M-02-92-2, M-03-92-2, M-07-92-1, M-31-92-01, INCORPORATE

ADDITIONAL INTERIM MILESTONES AND TARGET DATES ASSOCIATED WITH THE
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INTERNAL DISTRIBUTION
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Correspondence Control A3-01 X
Presidents Office
T. D. Blankenship R2-30 X
S. L. Bradley B3-06
V. R. Dronen R3-42 X
R. L. Fritz R3-49 X
C. J..Geier B2-19 X
H. E. Gouge G6-02 X
H. D. Harmon, Level I X
J. M. Henderson S4-55 X
J. H. LaRue G6-16 X
D. W. Lindsey B2-35 X
P. J. Mackey B3-15 X
S. Marchetti X
H. E. McGuire X
W. C. Miller S4-55 X
R. D. Morrison B2-35 X
D. J. Newland • X
D. B. Pabst B2-35 X
M. A. Payne X
J. H. Roecker, Assignee X
R. A. Smith x

` \ T. B. Veneziano B2-35 X^^^ ^^^
D. D. Wodrich R2-23 X

2
R. D.._Wojtasek _L4-92 X

JUN03 FioMC id-22 X
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